
(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $23,163 $0 $0 $23,163 100%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $21,806 $0 $0 $21,806 100%

(d) Construction/Implementation $0 $196,000 $0 $196,000 0%

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0 0%

(f) Construction Administration $26,908 $0 $0 $26,908 100%

(g) Other Costs ‐ CII HET Installations $150,000 $0 $0 $150,000 100%

(h) Const./Imp. Contingency ‐ Residential HET Installations $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $221,877 $196,000 $0 $417,877 53%

Non-State Share* 
(Funding Match)

Other State 
Funds Being 

Used

*a, c, and f are provided through staff in­kind and g is provided as cash in­kind.

Table 7a - Project Budget

Proposal Title:  EASTERN SAN JOAQUIN REGION IRWM PROGRAM ROUND 1 IMPLEMENTATION GRANT PROPOSAL

Project Title: City of Stockton - High Efficiency Toilet Direct Installation Phase II – Program Expansion to Residential Customers (HET Residential Program)

Budget Category Total % Funding 
Match

Requested Grant
 Funding



(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $40,524 $0 $0 $40,524 100%

(b) Land Purchase/Easement $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation $31,654 $0 $0 $31,654 100%

(d) Construction/Implementation1 $140,361 $1,149,644 $0 $1,290,005 11%

(e) Environmental Compliance/ Mitigation/Enhancement $2,624 $0 $0 $2,624 100%

(f) Construction Administration $11,695 $0 $0 $11,695 100%

(g) Other Costs $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) $226,858 $1,149,644 $0 $1,376,502 16%

1. Includes 20% Contingency
*a, c, e, f and the portion of d used for removal of sludge are provided in­kind.

Table 7b - Project Budget

Proposal Title:  EASTERN SAN JOAQUIN REGION IRWM PROGRAM ROUND 1 IMPLEMENTATION GRANT PROPOSAL

Project Title: Stockton East Water District 35 Acre Recharge Pond and Conjunctive Use Project

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Total % Funding 
Match



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total % 
Funding 
Match

(a) Stockton HET Residential $               221,877  $                         196,000  $                       ‐    $          417,877  53%
(b) SEWD 35 Acre Recharge  $               226,858   $                      1,149,644   $                       ‐     $       1,376,502  16%

(i)
Grand Total 
(Sum rows (a) through (h) for 
each column)

 $              448,736   $                    1,345,644   $                       ­     $     1,794,380  25%

Table 8 - Summary Budget

Proposal Title:  EASTERN SAN JOAQUIN REGION IRWM PROGRAM ROUND 1 IMPLEMENTATION GRANT PROPOSAL

Individual Project Title 



Task# Task Description
Water 

Resources 
Coordinator

Sr. 
Engineer

Mgmt. 
Analyst

Legal 
Counsel

Deputy 
Director

Program 
Manager

Conservation 
Manager

Fully Loaded Labor Rates1 $197 $169 $112 $250 $132 $106 $92
Task 1 Grant Administration

1A      Contract Administration 1 8 0 2 1 4 1 17
1B      Inter-Agency Agreement 4 8 8 8 1 8 8 45

Subtotal Hours 5 16 8 10 2 12 9 62
Subtotal Cost $985 $2,709 $896 $2,500 $263 $1,270 $825 9,448$            

Task 2 Labor Compliance Plan (Optional) 0 0 0 0 0 0 0 0
Subtotal Hours 0 0 0 0 0 0 0 0

Subtotal Cost $0 $0 $0 $0 $0 $0 $0 -$                

Task 3 Reporting 4 16 16 0 4 40 40 120
Subtotal Hours 4 16 16 0 4 40 40 120

Subtotal Cost $788 $2,709 $1,792 $0 $526 $4,234 $3,666 13,715$          

Task 4 HET Residential Progam Development
4A Develop HET Residential Program 0 4 0 0 8 40 40 92
4B Develop Marketing and Outreach Components 0 0 0 0 8 8 40 56
4C DAC Specific Marketing and Outreach 0 4 8 0 4 8 40 64

Subtotal Hours 0 8 8 0 20 56 120 212
Subtotal Cost $0 $1,354 $896 $0 $2,630 $5,928 $10,998 21,806$          

Task 5 HET Residential Program Implementation and and Administration
5A Prequalification of Plumbing Contractors 8 16 16 40
5B Resident Inquiries 16 40 56
5C Progam Administration 16 40 120 176

Subtotal Hours 0 0 0 0 24 72 176 272
Subtotal Cost $0 $0 $0 $0 $3,156 $7,621 $16,130 26,908$          

Total HOURS 9 40 32 10 50 180 345 666
 Total COST $1,773 $6,772 $3,584 $2,500 $6,576 $19,053 $31,619 71,877$          

Cost per HET 
Unit

Units Subtotal 
Total Cost

417$                360 150,000$        

490$                400 196,000$         417,877$    

Notes:
1.
2.

3.

Program Expansion to Residential Customers (HET Residential Program) ‐ Detail

Fully loaded labor rates were obtained from the San Joaquin County Department of Public Works for the GBA and the City of Stockton MUD.

Fully Loaded HET Direct Installation Costs

GBA Staff City of Stockton MUD Staff

Labor Subtotal

City of Stockton ‐ High Efficiency Toilet Direct Installation Phase II – 

Fully Loaded HET Direct Installation Rates for CII customers assumes a basic service fee of up to three HET replacements per site at $200 for the 1st replacement, an additional $90 per 
additional replacement, $225 per two‐piece, elongated HET with split seat, wax ring, bolt kit, and $65 for flange replacement, angle stop, suply line, labor and materials.

Fully Loaded HET Direct Installation Rates for Residential customers assumes a $200 basic service fee per HET replacement, $225 per two‐piece, elongated HET with split seat, wax ring, 
bolt kit, and $65 for flange replacement, angle stop, suply line, labor and materials.

Commercial, Industrial, and Commercial HET Direct Installations2

Residential HET Direct Installations3 Total Project Cost



Task# Task Description
Water 

Resources 
Coordinator

Sr. Engineer Mgmt. Analyst Legal Counsel General 
Manager

Asst. General 
Manager Staff Engineer Legal Labor Subtotal

$197 $169 $112 $250 $115 $88 $78 $250

Task 1 Grant Administration
1A      Contract Administration 1 8 0 2 1 4 0 1
1B      Inter-Agency Agreement 4 8 8 12 1 8 0 4

Subtotal Hours 5 16 8 14 2 12 0 5 62
Subtotal Cost $985 $2,709 $896 $3,500 $229 $1,061 $0 $1,250 10,630$              -$                      10,630$                         

Task 2 Labor Compliance Plan
2A Develop LCP 0 0 0 0 0 4 8 0
2B Implement LCP 0 0 0 0 0 4 8 0

Subtotal Hours 0 0 0 0 0 8 16 0 24
Subtotal Cost $0 $0 $0 $0 $0 $707 $1,248 $0 1,956$                12,000$                12,000$                13,956$                         

Task 3 Reporting 4 16 16 0 4 80 40 0
Subtotal Hours 4 16 16 0 4 80 40 0 160

Subtotal Cost $788 $2,709 $1,792 $0 $459 $7,070 $3,121 $0 15,939$              -$                      15,939$                         

Task 4 Final Design
4A 60% Design (Completed) 0 0 0 0 4 0 80 0
4B 90% Design 0 0 0 0 8 0 120 0
4C 100% Design 0 0 0 0 4 0 40 0

Subtotal Hours 0 0 0 0 16 0 240 0 256
Subtotal Cost $0 $0 $0 $0 $1,834 $0 $18,727 $0 20,561$              -$                      20,561$                         

Task 5 Environmental Documentation (Completed)
5A Develop IS/MND 0 0 0 0 0 0 0 0
5B Certification and Filing 0 0 0 0 1 2 0 0

Subtotal Hours 0 0 0 0 1 2 0 0 3
Subtotal Cost $0 $0 $0 $0 $115 $177 $0 $0 291$                   6,000$                  6,000$                  6,291$                           

Task 6 Permitting
6A Stormwater Construction General Permit 0 0 0 0 0 2 8 0

Subtotal Hours 0 0 0 0 0 2 8 0 10
Subtotal Cost $0 $0 $0 $0 $0 $177 $624 $0 801$                   4,000$                  4,000$                  4,801$                           

Task 7 Construction Contracting
7A Develop Advertisenment for Bids 0 0 0 0 2 8 8 0
7B Administer Bid Process 0 0 0 0 0 8 4 0
7C Execute Final Contract 0 4 8 0 1 8 0 2

Subtotal Hours 0 4 8 0 3 24 12 2 53
Subtotal Cost $0 $677 $896 $0 $344 $2,121 $936 $500 5,475$                -$                      5,475$                           

Task 8 Construction
8A Earth Work  (Completed) 0 0 0 0 0 0 0 0 134,887$                134,887$              
8B See Engineer's Estimate 0 0 0 0 0 0 0 0 1,149,644$             1,149,644$           
8C Performance Testing 0 0 0 0 0 8 40 0

Subtotal Hours 0 0 0 0 0 8 40 0 48
Subtotal Cost $0 $0 $0 $0 $0 $707 $3,121 $0 3,828$                -$                      1,284,531$             -$                      1,284,531$           1,288,359$                    

Task 9 Enviro. Compliance, Mitigation , and Enhancement
9A Pre-Construction Survey 0 0 0 0 0 0 8 0

Subtotal Hours 0 0 0 0 0 0 8 0 8
Subtotal Cost $0 $0 $0 $0 $0 $0 $624 $0 624$                   2,000$                  2,000$                  2,624$                           

Task 10 Construction Administration 0 0 0 0 8 16 120 0
Subtotal Hours $0 $0 $0 $0 $8 $16 $120 $0 144

Subtotal Cost $0 $0 $0 $0 $917 $1,414 $9,364 $0 11,695$              -$                      -$                      11,695$                         

Total HOURS 9 36 32 14 34 152 484 7 768
 Total COST $1,773 $6,095 $3,584 $3,500 $3,898 $13,434 $37,767 $1,750 71,800$              1,308,531$           1,380,331$                    

Stockton East Water District 35 Acre Recharge Pond and Conjunctive Use Project ‐ Detail

Total Cost Per Task

Labor Hours

GBA Staff SEWD

OtherConsultant Contractors

Direct Costs

Direct Cost 
Subtotal 



 Estimate: SEWD Engineering Estimator: AL  Date: 06/08/10  
 Job: USACE Construction Contract    Checked by: KMK  Date: 06/08/10  

 Address: 6767 E. Main St. Stockton, CA 95215  
 Job Description: Pipeline & Groundwater  
 Recharge Construction  
 Item or Description   Qty   Unit   Unit Cost Ext Unit Cost Ext Total Cost  

 Mobilization & Clean Up   1 LS   ‐$            ‐$               30,000$        30,000$    30,000$             
 Project Survey Services   120 HRS   ‐$            ‐$               350$             42,000$    42,000$             
 Modify (E) Plumbing at Water Sources   2 EA   1,000$        2,000$           250$             500$          2,500$               
 Install 18" Pipe Above Ground   300 LF   17$             5,190$           4$                  1,200$      6,390$               
 Install Above Ground Pipeline Constraints   30 EA   15$             450$              8$                  246$          696$                  
 Install 18" Pipe Under Ground   2,720 LF   14$             39,114$         25$                68,000$    107,114$          
 Install Inline 18" Butterfly Valve   2 EA   1,800$        3,600$           250$             500$          4,100$               
 Install 24" Slide Gate Valve   1 EA   1,400$        1,400$           300$             300$          1,700$               
 Remove Well Housing, Extend Well Pipe & Cap   1 LS   500$           500$              500$             500$          1,000$               
 Install Stormwater Treatment Devices 1 LS 6,000$        6,000$           2,000$          2,000$      8,000$               
 Cut Cells 2 ft Down   20 AC   ‐$            ‐$               4,865$          99,003$    99,003$             
 Rip Cells 3‐1/2 ft Deep   20 AC   ‐$            ‐$               800$             16,280$    16,280$             
 Construct Ridges in all Cell Areas   24,000 LF   ‐$            ‐$               2$                  48,000$    48,000$             
 Construct 12' Maintenance Roads[a]   6,800 LF   ‐$            ‐$               10$                68,000$    68,000$             
 Construct 24' Maint Rd with base[a]   2,400 LF   33$             79,200$         100$             240,000$  319,200$          
 Construct Access Ramps   9 EA   ‐$            ‐$               533$             4,797$      4,797$               
 Construct Pipe Outlets w/ 18" Butterfly Valves   7 EA   3,219$        22,533$         700$             4,900$      27,433$             
 Construct V‐Ditch   1,640 LF   ‐$            ‐$               2$                  3,280$      3,280$               
 Install Culvert Pipes under Access Ramps   100 LF   25$             2,500$           25$                2,500$      5,000$               
 50ft wide rolling double gate   1 LS   2,500$        2,500$           2,500$          2,500$      5,000$               
 Final grade on Banks, Roads & Fill Areas   70,000 SY   ‐$            ‐$               1$                  70,000$    70,000$              

 Material Sub‐Total 164,987$          
 Tax on all material 9% 14,849$             

 Labor Sub‐Total 704,506$          

 Contractor Overhead and Profit 15% 132,651$          

   Contingency 15%   132,651$          

 Total Construction Costs Estimate: 1,149,644$       

Material Labor & Equiptment

ENGINEERS ESTIMATE 35 ACRE SITE GROUNDWATER RECHARGE AND CONJUNCTIVE USE PROJECT  




